


	NUMBER: Y02-03-00-06/01		
	DATE OF ISSUE: 01/06/1435		
	Sultan Salman Al-Saady Company For Trading Industrial & Contracting P.O Box-1311, Yanbu Al-Bahr, K.S.A		
Contract Title : Construction of Infrastructure for Haii Al-Nawa Camp-3, Phase-2 Contract No. : PIC I-T-7053			
S U B M I T T A L F O R			
<input type="checkbox"/> Shop Drawings		<input checked="" type="checkbox"/> Material	<input checked="" type="checkbox"/> Others
<input checked="" type="checkbox"/> Approval		<input type="checkbox"/> Verification	<input type="checkbox"/> Information
<input type="checkbox"/> Record		<input type="checkbox"/> Deviation	<input type="checkbox"/> Others
ATTENTION: Engr. Amjad Qashou RC Authorized Representative		Date: 5-Jul-18 Contractor Submittal #: PIC I-T-7053/EE-08.0	
<input checked="" type="checkbox"/> First Submittal		<input type="checkbox"/> Re-submittal <input type="checkbox"/> Previous Sub. No.	
Subject Reference Spec.: SECTION - 16407		EWR No.:	
Previous CSG Log #:		Previous CSG Log #:	
1. PRE QUALIFICATION OF RED SEA CABLE 2. Single Core, Two Core and Four Core Low Voltage Cable (Supplier/Manufac.: Red Sea Cable)			
List of Attachments: <ol style="list-style-type: none"> 1 EWR List 2 Technical Document 3 1 Original + 3 Copies 4 Check List + CD 			
Contractors Certification :		"Having checked this submittal, we certify that it conforms to the requirements of the Contract Documents in all respects, except otherwise indicated herein." Signed by: Authorized Representative  Date: 5-Jul-2018	
Royal Commission Review / Construction Support Group			
<input type="checkbox"/> AR	<input type="checkbox"/> CE	<input checked="" type="checkbox"/> EE	<input type="checkbox"/> ME
<input type="checkbox"/> SE	<input checked="" type="checkbox"/> Other ROADS		
Project Controls <input type="checkbox"/> Cost <input type="checkbox"/> Quantity Survey <input type="checkbox"/> Estimate <input type="checkbox"/> Schedule			
Royal Commission / MSC Review and Approval Status			
<input checked="" type="checkbox"/> (A) Work May Proceed <input type="checkbox"/> (B) Work May Proceed - Minor Comments <input type="checkbox"/> (C) Work May Proceed Except as Noted <input type="checkbox"/> (D) Disapproved <input type="checkbox"/> Acceptable with no comments <input type="checkbox"/> Acceptable with minor comments <input type="checkbox"/> Unacceptable / Rejected <input type="checkbox"/> Other Comments: See Below			
<input type="checkbox"/> Re-submittal not required. Incorporate comments and proceed. <input type="checkbox"/> Re-submittal required. Incorporate comments. Don't Proceed <input type="checkbox"/> Submittal incomplete. Complete & re-submit again. <input type="checkbox"/> Submittal inconsistent with contract.			
ATTACHMENTS: <input checked="" type="checkbox"/> Engineering Review Comments Sheet(s) <input checked="" type="checkbox"/> EWR List of Submitted Materials indicating the Review status submitted materials. <input type="checkbox"/> Contractor Drawing submittal sheet(s) indicating status of submitted drawing(s). <input checked="" type="checkbox"/> Other enclosures / attachments. 11P FROM ROADS			
E: Shop Drawing review require "Released for Construction" sticker before proceeding.			
CSG Log #: 74998	Reviewer: NEYAL ANMAD (PEE)	Date: 23-07-18	CSG Supervisor:  Date: 23Jul/18
Receipt Date: 05 July-18			
RC / MSC CONSTRUCTION			
The review and approval is provided conditionally that the submittal is in compliance with the contract documents. This approval shall not be construed as an approval of a change in Contract scope or price. A prompt response shall be made by the Contractor.			
ADDITIONAL COMMENTS: Status "A" proceed for purchase order and raise material inspection during delivery at site.			
Project File No: 14.41			
EWR No.: 74998			
Ref. Number: 2330-PIC I-T-7053/EE-05.0			
CC: RF/Chrono			
Date: 25-7-18			
For RC/MS:  Engr. AMJAD QASHOU RC Authorized Representative			



NUMBER: Y02-05 0-03/04

DATE OF ISSUE: 01/06/1435

CSG ENGINEERING REVIEW COMMENTS

CONTRACT NO.: PIC -I-T-7053

CONTR. TITLE: CONSTRUCTION OF INFRASTRUCTURE FOR HAI AL NAWA CAMP -3 PHASE -2

CONTRACTOR: SULTAN SALMAN AL SAADY COMPANY FOR TRADING INDUSTRIAL & CONTRACTING

REVIEW SUBJECT: PREQUALIFICATION & MATERIAL SUBMITTAL FOR LOW VOLTAGE CABLE – RED SEA CABLES

PAGE NO.: Page 1 of 1

SUBM. NO.: 74998

DISCIPLINE: EE

REVIEWER: Neyaz Ahmad

SUPERVISOR:

DATE: 23 Jul 2018

ITEM	REFERENCE DWG. PAR. ETC.	COMMENTS	ACTION
EE-1	Prequalification	Offered prequalification is herewith Approved .	
EE-2	EWR Item # 2(A,B,C)	Referred materials are herewith Approved . Do find attached herewith the acceptance from the end user.	

02-03-00-03/04



CONSTRUCTION DEPARTMENT
Construction Support Group



NUMBER: Y02-03-01-02/08

DATE OF ISSUE: 01/06/1435

Transmitted to:

Engr. Muhammad Hussain Sheariya
Section Manager, Roads - Planning Studies & Contracts

Transmittal Date: 11 JUL 18

Completion Due Date: 22 JUL 18

Contract No: PIC I-T-7053
Submittal No.: PIC I-T-7053/EE-08.0

CSG Reference No: C-74998
Previous CSG Ref No:

Submittal Type: Shop/Design Drawing/s ☐

Sample/s ☐

Catalog/Material & Tech Data ☒

Others ☒

Review Subject: PQ AND MATERIAL SUBMITTAL FOR SINGLE CORE, TWO CORE AND FOUR CORE LV CABLE - RED SEA CABLE

Notes/Remarks: (Please use separate sheet(s) for any comments on this submittal)

Attached please find one (1) complete set of above subject documents and/or drawings for your review and/comments accordingly.

Supervisor, Construction Support Group



To: Supervisor, Construction Support Group
(FOR ROAD MAINTENANCE DEPT. USE ONLY)

Re-Transmittal Date:

R&M Log No.:

Date/Received by CSG:

Notes/Remarks:

No Comment: ☒

Other: ☐

Issued by:

ENG. ANAS SAIED JALABE

Reviewer:

19-JULY-2018

Date:

Approved:

Engr. Muhammad Hussain Sheariya
Section Manager, Roads - Planning
Studies & Contracts

Date:

19 JUL 2018

Y02-03-01-02/08

Page 1 of 1

EWR No.: 74998

[illegible]

A- WORK MAY PROCEED NO COMMENTS
B- WORK MAY PROCEED - MINOR COMMENTS
C- WORK MAY PROCEED EXCEPT AS NOTED (Resubmittal Required)
D-DISAPPROVED - WORK MAY NOT PROCEED (Resubmittal Required)